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ANNUAL PROCUREMENT PLAN 
 

 

  
 

RESOURCES 

Metra is committed to providing information, resources and tools to assist you in your efforts to compete for contracting 

opportunities.  

 

We invite you to register as a vendor at www.metrarail.com . To register, please select ‘About Metra’ link and click on ‘Metra 

and Business’ link, then select “Register Now” and follow the prompts. Once your firm is registered, it will be included in our 

vendor’s database. Please note that: 
 

Completing the online ‘Vendor Registration Form’ allows you to: 
 

 Identify the ‘Class Codes’ (per Metra’s Class Code Index) that apply to the products and services that your business 

provides.  
 

 Receive solicitation for bids by e-mail, regarding active IFBs, RFPs and LIQs for the products and services you selected.  
 

 Manage and update your vendor information, including email address and the products and services you have selected. 
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FOR MORE 
ASSISTANCE 
with Metra’s online resources, 
call (312) 542-8357 and leave 
a recorded message. Your call will be 
returned during normal business hours. 

 

http://www.metrarail.com/
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METRA’S OFFICE OF DIVERSITY & CIVIL RIGHTS (ODCR) 

 
Mission: 
To ensure small, minority, and women owned businesses have equal opportunity to receive and participate on Metra’s contracts. 

It is Metra’s policy to: 

Ensure non-discrimination in the award and administration of Department of Transportation (DOT) assisted contracts. 

Create a level playing field for Disadvantaged Business Enterprise (DBE) and Small Business Enterprise (SBE) firms to 

compete fairly for DOT assisted contracts by removing barriers. 

Assist in the development of DBE and SBE firms so they can successfully compete on contracts outside of the DBE 

program. 

For more information regarding ODCR, visit www.metrarail.com; select ‘About Metra’,  select ‘Metra and 
Business’ and then click on ‘Business Diversity’ listed on the left side of the page to: 

Download DBE certification or SBE verification forms. 

View upcoming Metra hosted workshops. 

View frequently asked questions.  

View Annual Procurement Plan. 

FOR MORE 
INFORMATION 
about the Office of Diversity & 
Civil Rights, please contact our office at: 
312-322-6323. 

 



7 Print 9/14/2017

Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Mechanical Department Fleet -Vehicles PS $2,000,000 3 Years N 4Q 2017

Police Department, Metra Police Uniform Contract PS $500,000 5 years Y 4Q 2017

Information Technology Platform Migration for Revenue Accounting PS $3,500,000 2 years Y 4Q 2017

Human Resources

Medical Services Provider to serve as Chief 
Medical Officer (CMO) for employee base to 
include but not limited to: pre-employment 
physicals, periodic physicals, return to work 
evaluations and any other employee medical 
matter that may need to be addressed.

PS $1,700,000 5 Years Y 4Q 2017

Police Department, Metra Professional Security Svcs. PS $2,500,000 4 years Y 4Q 2017

Mechanical Department Consultant Services on a Task Order Basis 
including Buy America Audits PS $500,000 3 Years Y 1Q 2018

Mechanical Department Project Management Oversight (PMO)-New Rail 
Equipment - Cars PS $1,500,000 7 years N 1Q 2018

Mechanical Department Locomotive Remanufacture PS $9,000,000 3 Years Y 1Q 2018

Information Technology Renewal of Enterprise Application Support 
contract PS $7,500,000 5 years TBD 1Q 2018

Information Technology Cisco Smartnet Maintenance Renewal PS $150,000 1 year N 1Q 2018

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Mechanical Department Railhead Repair & Return Blanket PS TBD 3 years Y 1Q 2018

Strategic Capital Planning 
Department 

Strategic Capital Planning On-Call: Strategic 
Plan Development, Project 
Development/Support - New Starts; Core 
Capacity; Tiger; other grants

PS $1,550,000 3 years Y 1Q 2018

Strategic Capital Planning 
Department 

Mobile Ticketing Data Use for NTD Reporting 
Purposes PS $150,000 6 months Y 1Q 2018

Mechanical Department Project Management Oversight (PMO)-New Rail 
Equipment - Locomotive PS $2,000,000 7 years N 2Q 2018

Engineering Department Purchase Agreement for HVAC Repair and 
Maintenance PS $800,000 4 years N 2Q 2018

Accounting-General Accounting Annual External Financial Statement Audit PS $1,600,000 5 years Y 2Q 2018

Engineering Department Purchase Agreement for Electric Flash Butt 
Welding Services PS $250,000 18 months N 2Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Safety and Environmental 
Department Emergency Response C $500,000 3 years Y 4Q 2017

Engineering Department ADA Platform & Ramps C $5,000,000 3 years Y 1Q 2018

Engineering Department Cary Station Shelter C $1,000,000 1 year Y 1Q 2018

Engineering Department Station Platform Materials C $3,000,000 3 years Y 1Q 2018

Engineering Department Millennium Station, Secondary Emergency Exit C $800,000 1 year Y 1Q 2018

Engineering Department Vincennes Bridge C $1,600,000 1 year Y 1Q 2018

Engineering Department LaSalle Street Conduits and Wayside Power C $1,500,000 1 year Y 1Q 2018

Engineering Department 47th St Yard, Train Repair Building and Training 
Center C TBD 1 year Y 1Q 2018

Engineering Department Bridge A2 Rehab, Western Avenue C $2,000,000 1 year Y 1Q 2018

Engineering Department Lake Street Crew Facility C TBD 1 year Y 1Q 2018

Engineering Department Riverdale, 95th Street & Homewood Substations C $14,000,000 4 years Y 1Q 2018

Engineering Department Bridge #275 Rehab, 96th Ave C $4,000,000 1 year Y 1Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Engineering Department Blue Island Vermont Station Rehab C $3,000,000 1 year Y 1Q 2018

Engineering Department Visual Information Signs (VIS) C $300,000 1 year Y 1Q 2018

Engineering Department Peterson Ridge Bridge Rehab C $2,000,000 1 year Y 1Q 2018

Engineering Department 547 W. Jackson, Domestic Water Pipe 
Improvements C $500,000 9 months Y 2Q 2018

Engineering Department West Chicago Station Rehab C $3,000,000 16 months Y 2Q 2018

Engineering Department South Water Waiting Room Rehab C $1,000,000 1 year Y 3Q 2018

Engineering Department Matteson Substation Upgrade C $500,000 6 months Y 3Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Mechanical Department Fleet - Police Vehicle M $1,500,000 3 years N 4Q 2017

Police Department, Metra Police Fleet Vehicles M $475,000 N/A N 4Q 2017

Mechanical Department Fluid Analysis Laboratory Equipment M $250,000 4 years N 4Q 2017

Materials Management Whiting Drop Table Repair Parts M $500,000 3 years N 4Q 2017

Materials Management Signal Gate Arms M $125,000 3 years N 4Q 2017

Materials Management Locomotive Windshield Wiper Parts M $80,000 3 years N 4Q 2017

Materials Management Grade 5 Cross Ties M $1,800,000 3 years N 4Q 2017

Materials Management Respirators and Accessories M $90,000 3 years TBD 4Q 2017

Materials Management Double Shoulder Tie Plates M $450,000 3 years N 4Q 2017

Materials Management Highliner Batteries M $300,000 3 years N 4Q 2017

Materials Management Diaphragm Assembly Parts M $950,000 3 years N 4Q 2017

Materials Management Stand-By Power Receptacles for Highliner Cars M $70,000 3 years N 4Q 2017
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Windshields for Locomotives M $110,000 3 years N 4Q 2017

Materials Management Air Filters M $200,000 3 years N 4Q 2017

Materials Management Head End Power Inverter Parts M $850,000 3 years N 4Q 2017

Materials Management Synthetic Oils and Lubricants M $170,000 3 years Y 4Q 2017

Mechanical Department Locomotive Purchase M $164,000,000 3 years Y 1Q 2018

Mechanical Department F59 Locomotive Rehab M $9,600,000 3.5 years N 1Q 2018

Mechanical Department Capital Projects Spare Trucks M $500,000 1 year N 1Q 2018

Mechanical Department Pantograph Inspection System M $300,000 3 years N 1Q 2018

Materials Management Track and Platform Fasteners M $500,000 3 years TBD 1Q 2018

Materials Management Bondstrand Signal Wire M $200,000 3 years N 1Q 2018

Materials Management Conduit and Fittings M $215,000 3 years N 1Q 2018

Materials Management Electrical Supplies M $500,000 3 years TBD 1Q 2018

Materials Management Fairmont Tamper Parts M $165,000 3 years N 1Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Wire and Cable M $90,000 3 years N 1Q 2018

Materials Management Wiring and Cable M $100,000 3 years N 1Q 2018

Materials Management DC/AC Inverters M $60,000 3 years N 1Q 2018

Materials Management Fluorescent Lighting System M $150,000 3 years TBD 1Q 2018

Mechanical Department Highliner Traction Motor Rebuild M TBD 3 years N 1Q 2018

Police Department, Metra Video Surveillance Center M $200,000 N/A Y 1Q 2018

Materials Management Snow Blowers M $130,000 3 years TBD 1Q 2018

Materials Management Coach Bumper and Pads M $275,000 3 years N 1Q 2018

Materials Management Window Mount Air Conditioners M $65,000 3 years N 1Q 2018

Engineering Department Purchase Agreement for Joint Bars M $100,000 3 years N 1Q 2018

Engineering Department Purchase Agreement for Concrete Highway 
Crossings M $1,500,000 2 years N 1Q 2018

Materials Management Air Horn and Whistle M $110,000 3 years N 1Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Fire Extinguisher Service M $70,000 3 years TBD 1Q 2018

Materials Management Disposal of Weathered Railroad Ties M $460,000 3 years N 1Q 2018

Engineering Department Purchase Agreement for Cellular/2-way Radios M $100,000 4 years N 1Q 2018

Materials Management Locomotive Air Conditioners and Accessories M $190,000 3 years N 1Q 2018

Materials Management Track Hand Tools M $350,000 3 years N 1Q 2018

Materials Management Railroad Air Brake Hoses and Fittings M $240,000 3 years N 1Q 2018

Materials Management Locomotive Traction Motor Support Bearings M $75,000 3 years N 1Q 2018

Materials Management Locomotive Fuel Injector Unit Exchange M $900,000 3 years N 1Q 2018

Materials Management Propylene Glycol Antifreeze M $4,000,000 3 years TBD 1Q 2018

Materials Management Air Horn Replacement Parts M $65,000 3 years N 1Q 2018

Materials Management Overhaul of Self-Contained Air Conditioner for 
Metra Gallery Cars M $650,000 3 years N 1Q 2018

Mechanical Department Sale -Scrapping Used Rail Equipment M TBD 1 year N 2Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Brocade Carrier Level Ethernet Switch Parts M $150,000 3 years TBD 2Q 2018

Materials Management Work Equipment Batteries M $90,000 3 years N 2Q 2018

Materials Management Railroad Field Welds M $145,000 3 years N 2Q 2018

Engineering Department Purchase Agreement for Swingmaster 
Replacement Parts M $200,000 4 years N 2Q 2018

Materials Management Safety Glasses and Accessories M $70,000 3 years TBD 2Q 2018

Materials Management Miscellaneous Plumbing Supplies M $75,000 3 years TBD 2Q 2018

Materials Management Air Conditioner Compressor M $60,000 3 years TBD 2Q 2018

Materials Management Locomotive Batteries M $400,000 3 years N 2Q 2018

Materials Management Speed Indicators and Event Recorders M $350,000 3 years TBD 2Q 2018

Materials Management Two Groups of Fasteners and Stocking Services M $1,000,000 3 years TBD 2Q 2018

Materials Management USSC Locomotive Seats and Parts M $400,000 3 years TBD 2Q 2018

Materials Management Decals M $100,000 3 years TBD 2Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Locomotive Radiator Core Parts M $225,000 3 years TBD 2Q 2018

Materials Management Reflective Tape M $70,000 3 years N 2Q 2018

Materials Management Sintered Brake Shoes M $350,000 3 years TBD 2Q 2018

Materials Management Repairs of Material Handling Equipment M $65,000 3 years TBD 2Q 2018

Materials Management Wheels: Locomotives, Bi-Level Coach and 
Highliner Cars M $3,000,000 3 years TBD 2Q 2018

Materials Management Highliner Pantograph and Trap Door 
Replacement Parts M $315,000 3 years TBD 2Q 2018

Materials Management Hydraulic Hoses and Fittings M $250,000 3 years TBD 2Q 2018

Materials Management Catenary Hardware M $550,000 3 years TBD 2Q 2018

Materials Management Drinking Water, 10-oz. Bottles M $700,000 3 years TBD 2Q 2018

Materials Management Alstom Signal Parts M $950,000 3 years N 2Q 2018

Materials Management Magnecraft Relays and Sockets M $80,000 3 years N 2Q 2018

Materials Management Medium Grade Deicing Bulk Salt M $100,000 3 years TBD 2Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Propane Gas for Switches M $150,000 3 years N 2Q 2018

Materials Management R22 and 407C Refrigerant M $120,000 3 years N 2Q 2018

Materials Management Sullair Air Compressors and Replacement Parts M $125,000 3 years N 2Q 2018

Materials Management Side Stem Support Diaphragm for Bi-Level 
Coaches M $100,000 3 years N 2Q 2018

Materials Management Diesel and Regular Unleaded Gasoline with a 
Minimum of Octane M $3,000,000 3 years TBD 3Q 2018

Materials Management Emergency Fueling of Diesel Locomotives from 
Tanker Trucks A M $2,000,000 3 years TBD 3Q 2018

Materials Management Damper Spring Assembly for Highliners M $70,000 3 years N 3Q 2018

Materials Management Miscellaneous Lamps M $250,000 3 years TBD 3Q 2018

Materials Management Ballast Tool Replacement Parts M $415,000 3 years N 3Q 2018

Materials Management Limestone Ballast M $1,500,000 3 years N 3Q 2018

Materials Management Two Groups of Insulated Rail Joint Slugs and 
Kits M $325,000 3 years N 3Q 2018

Materials Management Safety Class - 2 Tearaway Vests M $370,000 3 years TBD 3Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Square D Electrical Parts M $200,000 3 years N 3Q 2018

Materials Management Kershaw Parts M $500,000 3 years TBD 3Q 2018

Materials Management Micro-Air Recording Components M $485,000 3 years N 3Q 2018

Materials Management Vapor Stone Parts M $3,000,000 3 years TBD 3Q 2018

Materials Management Hazmat Sorbents M $110,000 3 years N 3Q 2018

Materials Management Cable and Wire Rope Products M $160,000 3 years N 3Q 2018

Materials Management Cab Signal Components M $215,000 3 years N 3Q 2018

Materials Management Electronic Supplies M $500,000 3 years TBD 3Q 2018

Materials Management Scavenger Services M $3,000,000 3 years N 3Q 2018

Materials Management Locks and Repair Parts for B-Level Coach and 
Highliner M $200,000 3 years TBD 3Q 2018

Materials Management Microphor Toilet Parts M $1,100,000 3 years N 3Q 2018

Materials Management Plasser American Parts and Service M $350,000 3 years N 3Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Materials Management Lumber, Plywood, and Nails M $340,000 3 years TBD 3Q 2018

Materials Management Trainline Cables and Accessories M $900,000 3 years TBD 3Q 2018

Materials Management Stainless Steel Sheets and Plates M $190,000 3 years TBD 3Q 2018

Materials Management Door Parts M $800,000 3 years TBD 3Q 2018

Materials Management Aerosol Paints and Industrial Enamel Paint M $330,000 3 years TBD 3Q 2018

Materials Management P.A. System Parts for Commuter Rail Cars M $400,000 3 years TBD 3Q 2018

Materials Management Locomotive No. 2 Diesel Engine Fuel Oil and 
Transport Delivery M $300,000,000 3 years N 3Q 2018
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Plan Date: 10/1/2017

Metra User Department Project Description 

Contract Type *
D-Eng. Design

PS-Prof. Services
C-Construction

M-Material
O-Other

Estimate ($) 
Estimated 

Contract Term **

DBE/SBE ***
Contracting 

Opportunities

Y/N

Anticipated 
Advertisement  

Quarter

Annual Procurement Plan

      Plan Period: 4Q 2017 - 3Q 2018

Transportation-Station & Ticket 
Services OTC/10 Ride, Ticket Stock Printing and Die Cut O $200,000 3 years TBD 1Q 2018

Transportation-Station & Ticket 
Services

OTC/One -Way, Ticket Stock Printing and Die 
Cut O $300,000 3 years TBD 1Q 2018

Transportation-Station & Ticket 
Services

OTC/Weekend Ticket Stock Printing and 
fulfillment O $400,000 3 years TBD 1Q 2018

Transportation-Station & Ticket 
Services

OTC Counters & Vending Machines' Monthly 
Ticket Stock O $1,000,000 3 years TBD 1Q 2018

Transportation-Station & Ticket 
Services Conductors' Cash Fares Tickets O $650,000 3 years TBD 1Q 2018

Accounting-Contracts & Energy Natural Gas Supply O $15,000,000 2 years N 3Q 2018

*

**

***

Additional Notes:

1

2 This 'Procurement Plan' has been prepared for informational purposes only. Metra may revise this plan at any time without notice.

 This 'Contract Type' column provides additional information about the type of contract as identified in the column heading.

 'Estimated Contract Term' indicates approximate time period for the contract services to be provided or completed.

 'DBE' stands for 'Disadvantaged Business Enterprise' and 'SBE' for 'Small Business Enterprise'.

 http://www.metrarail.comFor more information about Metra's upcoming bids, awards and current procurement opportunities, please visit Metra's website at:

http://www.metrarail.com/%23
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